PERL EU

	Deliverable N°
	Title
	Language version (s) 
	Target Language(s) 
	Delivery Date 

	1.1
	PERL website
	EN
	FR,DE,PT
	Jan 2010 + entire period

	1.2
	PERL Newsletters
	EN
	-
	Oct 2009 +every fourth month thereafter

	1.3
	Steering group meetings
	EN
	-
	Oct 2009 + every fourth month

	2.1
	Think tank preparatory meeting
	EN
	-
	Feb 2010

	2.2
	Think tank 1
	EN
	-
	Sept 2010

	2.3
	Think tank 2 preparatory meeting
	EN
	-
	March 2011

	2.4
	Think tank 2


	EN
	-
	Nov 2011

	2.5
	Think tank reports
	EN
	EN,FR,SP
	Feb 2012

	3.1
	SEE2 platform definition
	EN
	-
	Oct 2010



	3.2
	Piloting SEE2 online activities
	EN
	-
	Oct 2011


	3.3
	Opening platform to wider audience
	EN
	-
	Sept 2012


	3.4
	SEE2: Building collaborative scenarios publication
	EN
	EN,FR,SP
	Sept 2012



	3.5
	Workpackage #3 working group meetings
	EN
	-
	Feb 2010 March 2011 May 2012

	4.1
	Two prototype modules
	EN
	-
	Sept 2011

	4.2
	Inensive teacher training course guide on ed. about responsible living
	EN
	-
	Sept 2012

	4.3
	Working group meetings 


	EN
	-
	Nov 2009 Feb2010

Oct 2010 

March 2011 Nov 2011 May 2012 

	5.1
	Strategy for spreading use of LOLA

	EN
	-
	Feb 2010


	5.2
	LOLA implementation in 5 European countries
	EN
	(to be decided later)
	Sept 2012


	5.3
	Maintenance of LOLA website


	EN, FR
	-
	Entire period

	5.4
	LOLA reports, pamphlets, exhibitions
	EN, FR
	EN,FR
	Sept 2011

Sept 2012

	5.5
	Work package# 5 working group meetings
	EN
	
	Nov 2009 

Feb 2010 March 2011 May 2012

	6.1
	Framing the Enabling Kit approach


	EN
	-
	Sept 2010


	6.2
	Field investigation and Kits prototyping
	EN
	-
	 Sept 2011

	6.3
	Fine tuning and assessing the first Enabling Kit
	EN
	-
	Sept 2012


	6.4
	Working group meetings
	EN
	-
	Oct 2009 

Feb 2010 March 2011 May 2012

	7.1
	Images and Objects toolkit about personal consumption and climate change
	EN
	-
	Sept 2012

	7.2
	Images and Objects toolkit about resource usage
	EN
	-
	Sept 2012

	7.3
	Images and Objects toolkit about personal finances
	EN
	-
	Sept 2012

	7.4
	Training manual
	EN
	-
	Sept 2012

	7.5
	Online discussion forum
	EN
	EN+(to be decided later)
	Sept 2011

	7.6
	Working group #6 meetings
	EN
	-
	Nov 2009 

Feb 2010 

Oct 2010 
March 2011 Nov 2011 May2012

	8.1
	Overview of relevant existing videos and films
	EN
	-
	Feb 2010

	8.2
	Storybook of suggested productions
	EN
	EN+(to be decided later)
	Oct 2010


	8.3
	Production proposal including budget
	EN
	-
	March 2011


	8.4
	Overview of potential sponsors
	EN
	-
	Nov 2011

	8.5
	Application for funding
	EN
	-
	Sept 2012

	8.6
	Working gr. # 7 meetings
	EN
	-
	Nov 2009 

Feb 2010 

Oct 2010 March 2011 Nov 2011 

May 2012

	9.1
	Sorting and categorizing of available resources
	EN
	-
	Oct 2010

	9.2
	Index of available resource material
	EN
	-
	Sept 2011


	9.3
	Informing about and distributing material
	EN
	-
	March 2012


	9.4
	Working group meetings
	EN
	-
	Oct 2009 

Feb 2010 

Oct 2010 March 2011 May 2012

	10.1
	“Here and Now, ESC” in three languages
	EN
	FR,SP,DE
	Sept 2011


	10.2
	Images and Objects Toolkit  


	EN
	FR, PT
	Sept 2011


	10.3
	LOLA, SEEK toolkit 

	EN
	FR, + 1
	Sept 2012


	10.4
	Working group meetings 


	EN
	-
	Oct 2009 

Feb 2010 

March2011 May 2012

	11.1
	3 LOLA teacher training seminars
	EN
	country dependent
	2010,2011, 2012

	11.2
	3 SEEK training seminars
	EN
	country dependent 
	2010,2011, 2012

	11.3
	3 Active Methodologies training seminars
	EN
	country dependent
	2010,2011, 2012

	11.4
	Working group #12 meetings
	EN
	-
	Nov 2009 

Feb 2010 

Oct 2010 March 2011 Nov 2011 

May 2012

	12.1
	International Conference + report
	EN
	-
	March 2011

	12.2
	International Conference + report
	EN
	-
	May 2012

	12.3
	Working group meetings
	EN
	-
	Oct 2009

Feb 2010

Oct 2010

March 2011

Oct 2012

May 2012

	13.1
	3 consultations with associated partners from East Africa/S.Am.
	EN
	-
	Oct.2009

Feb 2010 March 2011

	13.2
	Strategies for development in East Africa/S. America
	EN
	-
	Feb 2010

	13.3
	3 consultations with related EU projects
	EN
	-
	dates dependent on other projects

	13.4
	Working group # 13 meetings
	EN
	-
	Oct.2009

Feb 2010 March 2011

May 2012

	14.1
	External evaluator at 2 PERL meetings
	EN
	-
	Oct 2010

March 2011

	14.2
	Evaluation report
	EN
	-
	Aug 2011

	15.1
	Testing,advice,evaluation
	EN
	-
	Through  out

Project period

	15.2
	Participation in PERL conference 
	EN
	-
	May 2012


